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Plans

● Complete buncher conditioning.



  

Really? Measured 47” If we use 8” I 
beam, we will be 
>= 47.5” high



  

LEBT Status

Device Status Comments
New slide being built? 6 weeks to delivery. End of April?



  

MEBT Status

Device Status Comments

MEBT Stand Being designed Another 2 more weeks (13 Mar)

Quad doublets Being paired and tested
ion pump replaced with turbo vacuum is improving
power couple brazing problems Might need to make new wire for antenna

1st pair done. 2Nd  pair is nearly done.
Buncher



  

Buncher vacuum
No more large spikes.
~1.3e-7 after 2.5 weeks 
of pumping.



  

RFQ Status

Device Status Comments
PLL work Testing started
RFQ Energy measured with BPM wires Same low energy of ~700 keV



  

Source of rod warping?

Gaps

No gaps



  

Test area, test stand and 
instrumentation

Device Status Comments

spectrometer Spectrometer assembled and works! Confirms TOF measurements.



  

Spectrometer



  

Controls



  

Controls
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Safety
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